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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: July 1, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews installed shoring and structural steel rebar for the roof slab of the new Flow 

Equalization Basin.  

 Crews completed restoration around the new Sludge Storage Tank. 

 The contractor and the plant staff relocated the laboratory equipment to the temporary laboratory.  
The temporary lab was put into service. 

 The existing underground fuel storage tank for the generator was removed from the site and 
disposed of by the Contractor.  

 The crews continued work on the HVAC demolition in the Chemical Room areas. 

 The crews continued disconnecting the existing plumbing systems. 

 The electrical subcontractor continued to install new electrical conduits in different sections of the 
plant. The crew also started de-commissioning the electrical systems in the old laboratory. 

 The crews started painting in the mezzanine. 

 A weekly work coordination meeting was held with plant staff.  
 
 
 

 
Removal of underground fuel storage tank for disposal.   
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Temporary laboratory setup in Filter 3&4 Room.    Site restoration around new Sludge Storage Tank. 
 
 
 

      
Removal of intake/exhaust louvers from old generator room.  De-commissioning of old laboratory area. 
 
 

II.  Construction / Public Relation Issues: 
 

 The contractor was reminded to maintain a safe work environment. 
 
 
III.  Erosion and Sedimentation Control: 
 

 The contractor maintained the silt sock placed at the bottom of the front slope.  

 Erosion control will be monitored and maintained throughout the project. 

 Additional temporary fence and erosion control were maintained along the back side of the slope 
near the new Flow Equalization Basin. 

 
 
IV.  Upcoming Work for Next Week: 
 

 Equalization Basin – Roof slab shoring, rebar and form installation.  

 Excavation for the laboratory addition. 

 Continued demolition of the existing systems; plumbing, HVAC.   

 New conduit installation in the plant chemical and diatomaceous earth areas. 

 Demolition of the existing laboratory. 

 Site restoration near the new sludge tank. 
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V.  Notes: 
 

 The next progress meeting is scheduled for Thursday, July 14, 2016. 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 


